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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: July 1, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews installed shoring and structural steel rebar for the roof slab of the new Flow 

Equalization Basin.  

 Crews completed restoration around the new Sludge Storage Tank. 

 The contractor and the plant staff relocated the laboratory equipment to the temporary laboratory.  
The temporary lab was put into service. 

 The existing underground fuel storage tank for the generator was removed from the site and 
disposed of by the Contractor.  

 The crews continued work on the HVAC demolition in the Chemical Room areas. 

 The crews continued disconnecting the existing plumbing systems. 

 The electrical subcontractor continued to install new electrical conduits in different sections of the 
plant. The crew also started de-commissioning the electrical systems in the old laboratory. 

 The crews started painting in the mezzanine. 

 A weekly work coordination meeting was held with plant staff.  
 
 
 

 
Removal of underground fuel storage tank for disposal.   
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Temporary laboratory setup in Filter 3&4 Room.    Site restoration around new Sludge Storage Tank. 
 
 
 

      
Removal of intake/exhaust louvers from old generator room.  De-commissioning of old laboratory area. 
 
 

II.  Construction / Public Relation Issues: 
 

 The contractor was reminded to maintain a safe work environment. 
 
 
III.  Erosion and Sedimentation Control: 
 

 The contractor maintained the silt sock placed at the bottom of the front slope.  

 Erosion control will be monitored and maintained throughout the project. 

 Additional temporary fence and erosion control were maintained along the back side of the slope 
near the new Flow Equalization Basin. 

 
 
IV.  Upcoming Work for Next Week: 
 

 Equalization Basin – Roof slab shoring, rebar and form installation.  

 Excavation for the laboratory addition. 

 Continued demolition of the existing systems; plumbing, HVAC.   

 New conduit installation in the plant chemical and diatomaceous earth areas. 

 Demolition of the existing laboratory. 

 Site restoration near the new sludge tank. 
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V.  Notes: 
 

 The next progress meeting is scheduled for Thursday, July 14, 2016. 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


